

SHTP APPENDIX 2a - Project Timetable																	##																																											
##	December				January			February			March			April				May			June			July			August			September			October			November			December			January			Feb															
	2	9	16	23	30	6	13	20	27	2	10	17	24	3	10	17	24	31	7	14	21	28	5	12	19	26	2	9	16	23	30	7	14	21	28	4	11	18	25	1	8	15	22	29	6	13	20	27	3	10	17	24	1	8	15	22	29	5	12	19
SH	Co	Project start																																																										
		Advertise Coordinator																																																										
		Advertise trainees																																																										
		Interview Coordinator																																																										
		Interview trainees																																																										
		HLF Progress reports																																																										
		Shipsape Newsletter																																																										
		Partners' meetings																																																										
		Evaluation Report																																																										
		Project Ends																																																										
	Mi	Advertise Mapping consultancy																																																										
		Appoint Mapping consultant																																																										
		Mapping & recording																																																										
	Tr	Induction & IBTC 1																																																										
		To host partners																																																										
		Rotation																																																										
		To host partners																																																										
		Mid-point review																																																										
		IBTC 2 (incl Networking Day)																																																										
		Scottish Fisheries Museum																																																										
		Leave																																																										
		To host partners																																																										

SHTP APPENDIX 2a - Project Timetable																	##																																																			
##	February				March			April			May			June			July				August			September			October			November			December			January			February			March			April			May																				
	2	9	16	23	2	9	16	23	6	13	20	27	4	11	18	25	1	8	15	22	29	6	13	20	27	3	10	17	24	31	7	14	21	28	5	12	19	26	2	9	16	23	30	7	14	21	28	4	11	18	25	1	8	15	22	29	7	14	21	28	4	11	18	25	2	9	16	23
SH	Co	Project start																																																																		
		Advertise Coordinator																																																																		
		Advertise trainees																																																																		
		Interview Coordinator																																																																		
		Interview trainees																																																																		
		HLF Progress reports																																																																		
		Shipsape Newsletter																																																																		
		Partners' meetings																																																																		
		Evaluation Report																																																																		
		Project Ends																																																																		
	Mi	Advertise Mapping consultancy																																																																		
		Appoint Mapping consultant																																																																		
		Mapping & recording																																																																		
	Tr	Induction & IBTC 1																																																																		
		To host partners																																																																		
		Rotation																																																																		
		To host partners																																																																		
		Mid-point review																																																																		
		IBTC 2 (incl Networking Day)																																																																		
		Scottish Fisheries Museum																																																																		
		Leave																																																																		
		To host partners																																																																		

SHIPSHAPE HERITAGE TRAINING PARTNERSHIP

APPENDIX 2B

PROJECT COMMUNICATIONS & MANAGEMENT STRUCTURE

